


Transportation Project Report

Initial Project Proposal

December 2023

Starr Rd over Taunton Gully Bridge Replacement
Project Identification Number (PIN) 4LV006
Bridge Identification Number (BIN) 3361680
Town of Leicester
Livingston County



Department of
Transportation



U.S. Department of Transportation
Federal Highway Administration

PROPOSED PROJECT DETAILS

PIN	TIP Number	Target Letting Date
4LV006	B23-02-LV2	October 2025

Proposed Project Title
Starr Rd over Taunton Gully Bridge Replacement

County	Municipality
Livingston	Town of Leicester

Project Type
New and Replacement Bridges

Consultant Involvement
Yes

Project Description
This project will replace the bridge on Starr Rd over Taunton Gully (BIN 3361680) in the Town of Leicester, Livingston County

Public Friendly Description
This project will replace the bridge on Starr Road over Taunton Gully in the Town of Leicester, Livingston County.

Regional Local Project Liaison (NYSDOT staff name)	Responsible Organization ('Sponsor' or Agency name)
Kevin Kieser	Livingston County

Scope of Work		
#	Scope of Work	Scope of Work Percentage
1	Bridge: Replacement: Structural	100

Cost Categories		
#	Cost Category	Planned Level Budget Estimated
1	SCOPING	\$62,400
2	PRELIMINARY DESIGN	\$62,400
3	DETAILED DESIGN	\$124,900
4	RIGHT-OF-WAY INCIDENTALS	\$15,600
5	RIGHT-OF-WAY ACQUISITIONS	\$5,300
6	CONSTRUCTION	\$1,087,700
7	CONSTRUCTION INSPECTION	\$127,400

PROPOSED PROJECT DETAILS (CONT'D)

Total Planned Level Budget Estimated
\$1,485,700

Accomplishments - Current Planned							
#	Description	Unit Description	Qty	#	Description	Unit Description	Qty
1	Bridge Replacement (Structural)	# Bridges	1	2	n/a		

Project Specific Issues
None

Statewide Significance (Yes or No)
No

Anticipated State Environmental Classification	Anticipated Federal Environmental Classification
SEQR Type II	NEPA Class II, CE

Main Office Program
n/a

LOCATION

GIS Landing				
Road Name	Begin Milepoint	End Milepoint	Total Lane Miles	Total Centerline Miles
Starr Rd	1.490	1.495	0	0

Structures					
#	Structure Type	Structure ID Number	On National Highway System?	On State Highway System?	On Federal Aid System?
1	Bridge	3361680	No	No	No

County(s)
Livingston

Political Districts		
Congressional District	State Senate District	State Assembly District(s)
24	54	133

PROJECT SCHEDULE

P6 Activity ID	P6 Activity Name	P6 Approved Baseline (BL) Date
099	IPP APPROVED	December 2023
289	DESIGN APPROVAL GRANTED	October 2024
359	ADP COMPLETED	April 2025
589	ROW CLEARANCE CERT	August 2025
379	PS&E SUBMITTED	August 2025
386	ADVERTISEMENT	September 2025
389	LETTING HELD	October 2025
739	CONTRACTOR'S FIRST DAY OF WORK	April 2026
779	CONTRACT COMPLETION DATE	October 2026


Project Delivery Method: Design-Bid-Build Low Bid

ATTACHMENTS

The following Checklist(s) will be completed during preliminary design:

- Federal Environmental Approvals Worksheet (FEAW)
- Social, Economic and Environmental Resources Checklist
- Capital Projects Complete Streets Checklist
- Smart Growth Checklist

PROJECT APPROVAL

Sponsor Approval Signature 	Signature Date 12-5-23
RPPM Approval Signature 	Signature Date 12/08/23
Regional Director Approval Signature 	Signature Date 12/13/2023